

**Mitchellville Comprehensive Plan  
Tentative Schedule**

	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09
Land Use	X	X	X																						
Economic Development				X	X	X																			
Transportation							X	X	X																
Utilities										X	X	X													
Housing													X	X	X										
Civic Facilities																X	X	X							
Parks & Recreation																			X	X	X				
Revision (P&Z)																						X	X	X	
Final Approval by Council																									X

This schedule is subject to change depending on the progress is various meetings. The goal is to have a finished product in two years